
COUNCIL  
AGENDA#_______ 
MEETING OF April 27, 2004 

 

 
STAFF REPORT 
 
Accepting Work, Approving As-Built Plans, and Authorization to Issue a Notice of 
Substantial Completion for the Ralston Avenue and Alameda de las Pulgas Improvements, 
G. Bortolotto & Company Inc., City Contract Number 439 
 
Honorable Mayor and City Council: 

Summary 

The City Council is requested to accept the work and authorize issuing a Notice of Substantial 
Completion to G. Bortolotto & Company, Inc., for the Ralston Avenue and Alameda de las 
Pulgas Improvements, City Contract Number 439. This work was for the pavement rehabilitation 
of Ralston Avenue between Cipriani Boulevard and El Camino Real and Alameda de las Pulgas 
between Carlmont Drive and the northern City limits. The original contract amount was 
$842,100.00, including the contingency. The final contract amount was $807,590.94. The Public 
Works Department has inspected the contractor’s work and finds that it has been completed in 
accordance with contract requirements.  

Background and Discussion 

On April 22, 2003, by Resolution 9395, the City Council awarded City Contract Number 439 to 
be administered by the City Manager. G. Bortolotto & Company, Inc., submitted the lowest 
responsible bid in the amount of $765,545.40 and so received the contract. The project included 
application of new asphalt cement slurry seal on Ralston Avenue between Sixth Street and 
Alameda de las Pulgas and on Alameda de las Pulgas from the San Mateo City Limits to 
Carlmont Avenue. The slurry seal work was completed prior to August 19, 2003 as required by 
contract documents.  
 
The contract also included construction on Ralston from Cipriani to Alameda de las Pulgas. This 
project work included full width milling, placing pavement reinforcing fabric, an overlay of 
asphalt concrete, a right turn pocket from eastbound Ralston to southbound Alameda de las 
Pulgas, median construction, minor storm drainage improvements, traffic signal modifications at 
Ralston and Alameda de las Pulgas, and new thermoplastic striping. The median removal, final 
striping and traffic signal work at Ralston and Alameda de las Pulgas were delayed due to the 
16-week signal pole fabrication time. This work was completed as soon as poles were delivered 
and weather conditions were not adverse for placement of final striping.  
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Contract work was reviewed and there was a concern about the raveling of the east bound join 
line on Ralston  from Cipriani to Alameda de las Pulgas. The asphalt pavement testing results 
were within project specifications, but the east bound pavement was affected by factors not 
under the contractor’s control. A meeting was held with G. Bortolotto to discuss what could be 
done about the raveling. G. Bortolotto agreed to apply a tack coat, fill in deeper areas, tack and 
sand seal to prevent further raveling at the join line. The Contractor also issued an $11,000 bond 
payable to the City of Belmont for a fog seal, if warranted, and the performance/warranty bond 
was extended from one year to two years to assure that the work is satisfactory to the City of 
Belmont. 
 
G. Bortolotto & Company’s work has been inspected by the Department of Public Works staff 
who finds it substantially complete in accordance with the contract documents. Upon completion 
of the punch list items, the City Clerk’s Office will ask the County to record a Notice of 
Completion to close out this project.  

Fiscal Impact 

The fiscal impact of City Contract Number 439 is $807,590.94. The contract price was 
$842,100.00, including the contingency.  
 
City Contract Number 439 is a Federal Aid project and funded from the following accounts: 

234-4312-3062-9030 (Measure A Fund) $560,441.76 
525-4315-6001-9030 (Storm Drainage Enterprise Fund) $65,130.49 
234-4312-3059-9030 (Measure A Fund) $181,480.69 
Total Funding $807,590.94 

 
Staff will apply for the STPL grant reimbursements upon Council’s acceptance of the work, by  
Resolution 9395. 
 
Recommendation 

It is recommended that the City Council accept the work as substantially complete, approve As- 
Built plans, and authorize issuing a Notice of Substantial Completion for the Ralston Avenue and 
Alameda de las Pulgas Improvements to G. Bortolotto & Company, Inc., City Contract Number 
439. 

Alternatives 

1. Refer back to staff for additional information. 
2. Deny approval. 
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Attachments 

1. Resolution 
2. As-built project plans  
 
Respectfully submitted, 
 
 
 
Rosemary Field  Raymond E. Davis III, P.E. PTOE  Jere A. Kersnar 
Construction Manager  Director of Public Works   City Manager



RESOLUTION NO.  ____ 
CITY OF BELMONT 

San Mateo County California 

 
RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BELMONT ACCEPTING 

WORK, APPROVING AS-BUILT PLANS, AND AUTHORIZATION TO ISSUE A 
NOTICE OF SUBSTANTIAL COMPLETION FOR THE RALSTON AVENUE AND 

ALAMEDA DE LAS PULGAS IMPROVEMENTS, G. BORTOLOTTO,  
CITY CONTRACT NUMBER 439 

 
WHEREAS, the City Council of the City of Belmont did on April 22, 2003 by virtue of 
Resolution Number 9395, award City Contract Number 439 Ralston Avenue and Alameda de las 
Pulgas Improvements for $842,100, including contingency; and, 

WHEREAS, the Project Engineer for City Contract Number 439 has reviewed the work performed 
under this contract and finds it to be in accordance with contract requirements. 

NOW, THEREFORE, BE IT RESOLVED that: 
1. The contract work is accepted as substantially complete. 
2. The As-Built Plans for the project are approved. 
3. The final contract cost was $807,590.94. 
4. The City Clerk’s Office is directed to issue a Notice of Substantial Completion to G. 

Bortolotto for City Contract Number 439. 
5. Funding is from Measure A Fund, Account No. 234-4312-3059-9030 and 234-4312-3062-

9030 and Storm Drainage Enterprise Fund, Account No. 525-4315-6001-9030. 
  

* * * * * * * * * * * * * * * * 

I hereby certify that the foregoing Resolution was duly and regularly passed and adopted by the 
City Council of the City of Belmont at a regular meeting thereof held on April 27, 2004, by the 
following vote: 

AYES, COUNCILMEMBER(S):           

NOES, COUNCILMEMBER(S):           

ABSTAIN, COUNCILMEMBER(S):          

ABSENT, COUNCILMEMBER(S):           

 
      
City Clerk of the City of Belmont 

APPROVED: 
 
      
Mayor of the City of Belmont 


